	(B)	Name	Duration	Start	Finish	Pre	Resource Names	6 May 18 13 M S M T W T F S S M
1		Automatización	26 days	5/9/18 8:00 AM	6/13/18 5:00 PM			
2		IC	9 days	5/9/18 8:00 AM	5/21/18 5:00 PM			
3		git	3 days	5/9/18 8:00 AM	5/11/18 5:00 PM			
4		Bitbucket	2 days	5/14/18 8:00 AM	5/15/18 5:00 PM	3		
5		Jenkins on docker	2 days	5/16/18 8:00 AM	5/17/18 5:00 PM	4		
6		Sonar Cube	2 days	5/18/18 8:00 AM	5/21/18 5:00 PM	5		
7		Codificacion	17 days	5/22/18 8:00 AM	6/13/18 5:00 PM			
8		Selenium IDE - Web Driver	2 days	5/22/18 8:00 AM	5/23/18 5:00 PM	6		
9		Maven	2 days	5/24/18 8:00 AM	5/25/18 5:00 PM	8		
10		BDD - jbehave	4 days	5/28/18 8:00 AM	5/31/18 5:00 PM	9		
11		Java	3 days	6/1/18 8:00 AM	6/5/18 5:00 PM	10		
1 2		Locators	4 days	6/6/18 8:00 AM	6/11/18 5:00 PM	11		
13		Checkstyle	2 days	6/12/18 8:00 AM	6/13/18 5:00 PM	12		

